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ESTIMATE RUN 10/06/2021

ESTIMATE SUMMARY 09:14:33

CONTID: C23018         ESTIMATE NO: 0008 PROG 2005

PCN: 23018-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 EXPRESS LANES SEGMENT 5 & 6 PERCENT TIME:

PROJECT NO: NHPP0253-074                  

I-25 EXPRESS SEGMENT 5 & 6

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

RLW/SEMA , A Joint Venture PAY PERIOD ENDING

9351 Grant Street DATE LET

Suite 110 DATE AWARDED

 DATE CONTRACT EXECUTED

Thornton CO 80229     (801)617-1727 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 108,021,817.98 PARTICIPATING $ $ 4,519,983.40

AWARD PROJECT AMT: 99,743,586.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
50,879.82

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -126,074.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

1.25

WORK DAYS

WORK DAYS

22.36%

83,868,896.03

4,519,983.40

4,570,863.22

4,444,789.13

$

$

$

$

24,152,921.95

0.00

24,152,921.95

1,477,494.07

25,630,416.02

-542,751.75

0.00

25,087,664.27

0.00

AMOUNT DUE 25,087,664.27 4,444,789.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,444,789.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

9.0 TIME ALLOW: 719

ORIG TIME ALLOW: 719

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/22/2021

02/22/2021

09/18/2021

12/21/2020

01/16/2021

01/28/2021

02/22/2021
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PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.520

0.000

201-00000  
 

108,844.530.520

0.00

1.000

L S 

209,316.40000

0010 Removal of Structure (IRRIGATION) 5.000

1.000

202-00001  
 

13,774.686.000

2,295.78

18.000

EACH

2,295.78000

0015 Removal of Tree 20.000

37.000

202-00010  
 

23,822.5857.000

15,463.78

164.000

EACH

417.94000

0020 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

3.000

EACH

2,311.96000

0025 Removal of Inlet 1.000

2.000

202-00019  
 

3,880.743.000

2,587.16

27.000

EACH

1,293.58000

0030 Removal of Headgate 4.000

0.000

202-00022  
 

3,945.004.000

0.00

4.000

EACH

986.25000

0035 Removal of Ditch Lining 3,567.000

0.000

202-00025  
 

27,679.923,567.000

0.00

4,882.000

LF  

7.76000

0040 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

2,214.000

SY  

14.16000

0045 Removal of Riprap 267.000

0.000

202-00027  
 

6,084.93267.000

0.00

3,572.000

SY  

22.79000

0050 Removal of Pipe 1,789.000

317.000

202-00035  
 

62,379.722,106.000

9,389.54

8,237.000

LF  

29.62000

0055 Removal of Pipe (Special) (4" AC) 0.000

0.000

202-00036  
 

0.000.000

0.00

380.000

LF  

49.34000
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PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Pipe (Special) (6" AC) 0.000

0.000

202-00036  
 

0.000.000

0.00

565.000

LF  

55.15000

0065 Removal of End Section 11.000

1.000

202-00037  
 

5,720.0412.000

476.67

53.000

EACH

476.67000

0070 *Removal of Delineator 218.000

25.000

202-00090  
 

4,199.04243.000

432.00

600.000

EACH

17.28000

0075 Removal of Concrete Box Culvert 0.000

0.000

202-00120  
 

0.000.000

0.00

338.000

LF  

109.75000

0080 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

3,488.000

LF  

6.91000

0085 Removal of Concrete Pavement 2,450.000

0.000

202-00210  
 

23,520.002,450.000

0.00

12,051.000

SY  

9.60000

0090 *Removal of Asphalt Mat 48,906.000

1,289.000

202-00220  
 

519,518.2550,195.000

13,341.15

163,412.000

SY  

10.35000

0095 *Removal of Detour Pavement 0.000

0.000

202-00222  
 

0.000.000

0.00

56,410.000

SY  

5.21000

0100 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

125,676.000

SY  

1.27000

0105 *Removal of Rumble Strips 5,047.000

0.000

202-00248  
 

35,379.475,047.000

0.00

7,047.000

LF  

7.01000

0110 *Removal of Pavement Marking 6,706.330

0.000

202-00250  
 

8,449.986,706.330

0.00

72,500.000

SF  

1.26000
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PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

2.000

EACH

9,178.44000

0117 Rem Light Standard - CMO 011 0.000

11.000

202-00700  
 

6,933.6311.000

6,933.63

11.000

EACH

630.33000

0118 Rem Light Standard Foundation - CMO 011 0.000

4.000

202-00705  
 

4,147.324.000

4,147.32

4.000

EACH

1,036.83000

0120 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

1.000

EACH

80.07000

0125 *Removal of Ground Sign 56.000

1.000

202-00810  
 

9,354.8457.000

164.12

200.000

EACH

164.12000

0130 *Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

1.000

EACH

2,629.99000

0135 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

189.05000

0140 *Removal of Traffic Signal Equipment 0.000

0.750

202-00828  
 

12,176.900.750

12,176.90

1.000

L S 

16,235.87000

0145 *Removal of Fence 12,668.000

535.000

202-01000  
 

10,034.2813,203.000

406.60

16,095.000

LF  

0.76000

0150 *Removal of Guardrail Type 3 3,547.000

406.000

202-01130  
 

11,819.473,953.000

1,213.94

13,351.000

LF  

2.99000

0155 Removal of Guardrail Type 7 311.000

0.000

202-01170  
 

4,658.78311.000

0.00

413.000

LF  

14.98000
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PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Removal of Tensioned Cable Barrier 6,827.000

765.000

202-01200  
 

32,721.527,592.000

3,297.15

22,797.000

LF  

4.31000

0165 *Removal of End Anchorage 13.000

1.000

202-01300  
 

3,421.8814.000

244.42

39.000

EACH

244.42000

0170 Clean Culvert 9.000

0.000

202-04006  
 

3,783.789.000

0.00

66.000

HOUR

420.42000

0175 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

260,513.000

SF  

1.10000

0180 Unclassified Excavation (River Bottom Material Salvage
and R 

40.000

0.000

203-00014  
 

2,152.8040.000

0.00

630.000

CY  

53.82000

0185 *Embankment Material (Complete In Place) 283,307.000

58,423.000

203-00060  
 

4,722,708.60341,730.000

807,405.86

647,333.000

CY  

13.82000

0186 Emb Matl (CIP) - CMO 8 0.000

0.000

203-00060  
 

0.000.000

0.00

2,300.000

CY  

3.15000

0187 Added Item (Square Yard)/ - Geosynthetic Fabric CMO 9 0.000

3,806.000

900-00022  
 

16,213.563,806.000

16,213.56

4,500.000

SY  

4.26000

0188 Added Item (Cubic Yard)/ -River Muck Disposal CMO 9 0.000

1,508.000

900-00004  
 

8,851.961,508.000

8,851.96

1,508.000

CY  

5.87000

0190 *Embankment Material (Complete In Place) (R40) 27,413.000

5,033.000

203-00066  
 

973,704.4632,446.000

151,040.33

178,012.000

CY  

30.01000

0195 Proof Rolling 25.750

13.250

203-01100  
 

4,991.6139.000

1,695.87

200.000

HOUR

127.99000
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PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 Blading 23.500

65.000

203-01500  
 

18,922.1988.500

13,897.65

200.000

HOUR

213.81000

0205 Backhoe 58.500

0.000

203-01510  
 

13,073.0058.500

0.00

200.000

HOUR

223.47000

0210 Dozing 0.000

1.000

203-01550  
 

260.561.000

260.56

200.000

HOUR

260.56000

0215 Combination Loader 11.750

4.000

203-01594  
 

2,590.7215.750

657.96

200.000

HOUR

164.49000

0220 *Potholing 163.000

31.500

203-01597  
 

58,917.94194.500

9,541.98

200.000

HOUR

302.92000

0225 Laborer 24.000

1.500

203-02330  
 

1,333.4025.500

78.44

200.000

HOUR

52.29000

0230 *Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

353.000

CY  

169.97000

0235 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

138,550.000

CY  

6.79000

0240 Stockpile Topsoil 27,436.000

1,455.000

207-00210  
 

158,322.6828,891.000

7,973.40

138,532.000

CY  

5.48000

0245 Wetland Topsoil 26.000

0.000

207-00305  
 

425.1026.000

0.00

1,150.000

CY  

16.35000

0250 Stockpile Wetland Topsoil 200.000

0.000

207-00310  
 

2,692.00200.000

0.00

1,150.000

CY  

13.46000
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PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Erosion Log Type 1 (12 Inch) 8,264.000

3,485.000

208-00002  
 

58,979.9811,749.000

17,494.70

118,905.000

LF  

5.02000

0260 *Erosion Log Type 1 (20 Inch) 250.000

30.000

208-00013  
 

1,993.60280.000

213.60

1,000.000

LF  

7.12000

0265 *Silt Fence 11,596.000

690.000

208-00020  
 

13,514.6012,286.000

759.00

29,555.000

LF  

1.10000

0270 *Silt Fence (Reinforced) 681.000

808.000

208-00021  
 

4,913.701,489.000

2,666.40

1,489.000

LF  

3.30000

0271 Added Item (Cubic Yard)/ Haul Topsoil - CMO 8 0.000

0.000

900-00004  
 

0.000.000

0.00

2,600.000

CY  

4.66000

0275 *Aggregate Bag 1,703.000

1,134.000

208-00035  
 

12,340.952,837.000

4,932.90

2,837.000

LF  

4.35000

0280 Rock Check Dam 9.000

0.000

208-00041  
 

5,260.509.000

0.00

101.000

EACH

584.50000

0285 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,297.761.000

0.00

15.000

EACH

1,297.76000

0290 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

9,717.002.000

0.00

8.000

EACH

4,858.50000

0295 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

430.000

LF  

4.69000

0300 Storm Drain Inlet Protection (Type I) (204 Inch) 0.000

0.000

208-00058  
 

0.000.000

0.00

19.000

EACH

523.97000



CONTID: C23018         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 Vehicle Tracking Pad 7.000

0.000

208-00070  
 

22,329.167.000

0.00

30.000

EACH

3,189.88000

0310 Maintenance Aggregate (Vehicle Tracking Pad) 111.000

26.000

208-00071  
 

14,338.42137.000

2,721.16

2,250.000

CY  

104.66000

0315 Pre-fabricated Vehicle Tracking Pad 5.000

0.000

208-00075  
 

100,212.955.000

0.00

5.000

EACH

20,042.59000

0320 Removal and Disposal of Sediment (Labor) 3.500

6.000

208-00103  
 

496.769.500

313.74

200.000

HOUR

52.29000

0325 Removal and Disposal of Sediment (Equipment) 2.000

0.000

208-00105  
 

335.262.000

0.00

200.000

HOUR

167.63000

0330 *Sweeping (Sediment Removal) 27.500

0.000

208-00106  
 

5,735.4027.500

0.00

200.000

HOUR

208.56000

0335 Erosion Control Management 0.180

0.030

208-00200  
 

251,254.260.210

35,893.47

1.000

L S 

1,196,448.86000

0340 Temporary Berms 1,367.000

0.000

208-00300  
 

5,085.241,367.000

0.00

2,000.000

LF  

3.72000

0345 Water Control 0.283

0.026

208-00400  
 

123,033.210.309

10,352.31

1.000

L S 

398,165.73000

0350 *Reset Closed Circuit Television Pole 0.000

0.000

210-00475  
 

0.000.000

0.00

1.000

EACH

2,585.51000

0355 Reset Overhead Sign Structure 0.000

0.000

210-00805  
 

0.000.000

0.00

7.000

EACH

26,750.00000
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PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 *Reset Ground Sign 2.500

0.000

210-00810  
 

2,353.782.500

0.00

24.000

EACH

941.51000

0365 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

267.50000

0369 Added Item (Square Foot)/ Temp Wire Wall - CMO 8 3,070.000

0.000

900-00021  
 

90,258.003,070.000

0.00

3,070.000

SF  

29.40000

0370 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

2,635.55000

0375 *Seeding (Native) 0.140

0.000

212-00006  
 

94.200.140

0.00

151.100

ACRE

672.89000

0380 *Seeding (Temporary) 0.220

0.000

212-00009  
 

97.070.220

0.00

25.000

ACRE

441.24000

0385 *Seeding (Riparian) 0.050

0.000

212-00022  
 

124.370.050

0.00

0.400

ACRE

2,487.48000

0390 *Seeding (Wetlands) 0.030

0.000

212-00028  
 

125.750.030

0.00

0.700

ACRE

4,191.76000

0395 *Soil Conditioning 0.190

0.000

212-00032  
 

450.610.190

0.00

152.000

ACRE

2,371.64000

0400 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

116.900

ACRE

584.64000

0405 *Spray-on Mulch Blanket 0.300

0.000

213-00012  
 

1,042.420.300

0.00

10.000

ACRE

3,474.74000
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PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 *Mulch Tackifier 1,700.000

200.000

213-00061  
 

4,294.001,900.000

452.00

23,370.000

LB  

2.26000

0415 *Bonded Fiber Matrix 9.820

1.060

213-00150  
 

23,403.2110.880

2,280.09

50.000

ACRE

2,151.03000

0420 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

84,662.37000

0425 Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

5.000

EACH

107.00000

0430 *Live Brush Mattress 176.000

0.000

214-01011  
 

12,619.20176.000

0.00

225.000

LF  

71.70000

0435 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

1,980.000

0.000

216-00201  
 

4,257.001,980.000

0.00

121,240.000

SY  

2.15000

0440 *Herbicide Treatment 191.500

0.000

217-00020  
 

41,825.52191.500

0.00

200.000

HOUR

218.41000

0445 *Noxious Weed Management 0.500

0.000

218-00000  
 

2,945.260.500

0.00

1.000

L S 

5,890.51000

0446 Added Item (Day)/ Weed Control Mowing - CMO 9 0.000

3.000

900-00005  
 

4,267.623.000

4,267.62

6.000

DAY 

1,422.54000

0450 *Wildlife Biologist 128.000

4.500

240-00000  
 

10,231.65132.500

347.49

150.000

HOUR

77.22000

0455 Removal of Nests 5.500

0.000

240-00010  
 

1,313.075.500

0.00

80.000

HOUR

238.74000
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PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0456 Prairie Dog Mgmt - CMO 9 1.000

0.000

240-00100  
 

9,951.001.000

0.00

1.000

L S 

9,951.00000

0460 *Bat House 0.000

0.000

240-00200  
 

0.000.000

0.00

2.000

EACH

1,158.25000

0465 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,868.041.000

0.00

1.000

L S 

2,868.04000

0470 * Materials Management Plan 1.000

0.000

250-00204  
 

2,868.041.000

0.00

1.000

L S 

2,868.04000

0475 *Aggregate Base Course (Class 6) 10,595.710

2,923.000

304-06007  
 

507,492.3713,518.710

109,729.42

73,816.000

CY  

37.54000

0480 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

982.000

CY  

199.31000

0485 Aggregate Base Course (Recycled Asphalt Pavement) 62.000

84.000

304-09102  
 

4,270.50146.000

2,457.00

998.570

CY  

29.25000

0489 Added Item (Cubic Yard)/ Haul Ditch Excavation - CMO 8 0.000

0.000

900-00004  
 

0.000.000

0.00

2,700.000

CY  

6.32000

0490 *Hot Mix Asphalt (Patching) (Asphalt) 175.850

0.000

403-00720  
 

39,036.94175.850

0.00

2,134.300

TON 

221.99000

0495 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 10,705.520

4,414.950

403-34741  
 

1,241,390.5915,120.470

362,467.40

72,823.000

TON 

82.10000

0500 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

180.020

403-34751  
 

16,500.63180.020

16,500.63

8,969.000

TON 

91.66000
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PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0505 *Surfacing (macro style) 19,160.000

30,439.000

409-06000  
 

30,255.3949,599.000

18,567.79

249,989.000

SY  

0.61000

0510 Furnish Concrete Pavement 0.000

0.000

412-00000  
 

0.000.000

0.00

1,833.000

CY  

130.36000

0515 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

88.000

SY  

52.14000

0520 *Concrete Pavement (8 Inch) 0.000

29,447.000

412-00800  
 

1,384,303.4729,447.000

1,384,303.47

371,037.000

SY  

47.01000

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.999

-7,399.999

0.000.000

-32,647.98EACH

4.41189

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,400.000

-7,400.000

0.000.000

-26,048.00EACH

3.52000

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594
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PCN: 23018-BID    ESTIMATE RUN

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594
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PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

-7,399.998

0.000.000

-29,347.95EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 4,200.000

-4,200.000

0.000.000

-18,083.98EACH

4.30571

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 14,799.999

-14,799.999

0.000.000

-58,695.91EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 0.000

341,590.002

861,360.18341,590.002

861,360.18SY  

2.52162

0525 *Concrete Pavement (8 Inch) (Special) 0.000

0.000

412-00801  
 

0.000.000

0.00

1,131.000

SY  

89.08000
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PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Concrete Safety Edge 0.000

2,206.000

412-02000  
 

8,846.062,206.000

8,846.06

61,731.000

LF  

4.01000

0535 Geotextile (Erosion Control) (Class 1) 1,841.000

10.500

420-00102  
 

4,221.421,851.500

23.94

23,841.000

SY  

2.28000

0540 Steel Sheet Piling (Type I) 0.000

0.000

501-00000  
 

0.000.000

0.00

825.000

SF  

81.62000

0545 *Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

35.000

LF  

145.26000

0550 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

37.000

LF  

318.05000

0555 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

186.000

LF  

386.38000

0560 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

52.000

LF  

364.25000

0565 *Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

108.000

LF  

728.22000

0570 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

348.000

LF  

761.87000

0575 *Drilled Shaft (66 Inch) 0.000

0.000

503-00066  
 

0.000.000

0.00

50.000

LF  

890.76000

0580 Riprap (Special) (36 INCH) 0.000

0.000

506-00012  
 

0.000.000

0.00

120.000

EACH

565.30000
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PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 Riprap (Special) (42 INCH) 0.000

0.000

506-00012  
 

0.000.000

0.00

49.000

EACH

688.71000

0590 Riprap (9 Inch) 83.100

2.250

506-00209  
 

6,997.8585.350

184.48

8,541.000

CY  

81.99000

0595 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

643.000

CY  

98.00000

0600 Riprap (24 Inch) 1,187.550

0.000

506-00224  
 

144,144.821,187.550

0.00

3,458.000

CY  

121.38000

0605 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

914.000

CY  

147.92000

0610 Void-Filled Riprap 382.220

0.000

506-00700  
 

70,825.37382.220

0.00

2,123.000

CY  

185.30000

0615 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

39.000

CY  

1,402.60000

0620 *Slope and Ditch Paving (Special) (MOW STRIP) 0.000

0.000

507-00725  
 

0.000.000

0.00

20,500.000

LF  

32.51000

0625 *Concrete Sealer (DTR COMFORT WALL) 0.000

0.000

515-00400  
 

0.000.000

0.00

1,540.000

SY  

9.43000

0630 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

145.000

CY  

880.90000

0635 Concrete Class G (COMFORT WALL) 0.000

0.000

601-04550  
 

0.000.000

0.00

773.000

CY  

506.89000
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PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 *Structural Concrete Stain (COMFORT WALL) 0.000

0.000

601-40400  
 

0.000.000

0.00

1,184.000

SY  

9.43000

0645 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

16,974.000

LB  

1.06000

0650 *Reinforcing Steel (Epoxy Coated) (COMFORT WALL) 0.000

0.000

602-00020  
 

0.000.000

0.00

139,520.000

LB  

2.86000

0655 36 Inch Reinforced Concrete Pipe (Complete In Place) 6.000

0.000

603-01365  
 

3,138.246.000

0.00

6.000

LF  

523.04000

0660 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

1,491.62000

0665 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

1.000

EACH

1,698.69000

0670 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

3,566.451.000

0.00

1.000

EACH

3,566.45000

0675 15 Inch Steel End Section 0.000

0.000

603-30015  
 

0.000.000

0.00

1.000

EACH

404.44000

0680 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

1,459.000

LF  

72.03000

0685 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

73.000

LF  

136.29000

0690 *12x6 Foot Concrete Box Culvert (Precast) 0.000

48.000

603-71206  
 

69,629.2848.000

69,629.28

223.000

LF  

1,450.61000
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PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 Inlet Type C (5 Foot) 8.000

1.000

604-00305  
 

41,618.979.000

4,624.33

19.000

EACH

4,624.33000

0700 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

5,839.871.000

0.00

8.000

EACH

5,839.87000

0705 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

5,571.28000

0710 Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

11,731.582.000

0.00

2.000

EACH

5,865.79000

0715 Inlet Type R  L 5 (5 Foot) 0.000

1.000

604-19105  
 

7,720.861.000

7,720.86

6.000

EACH

7,720.86000

0720 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

4.000

EACH

8,556.37000

0725 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

6.000

EACH

10,318.53000

0730 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

2.000

EACH

13,098.13000

0735 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

2.000

EACH

10,395.44000

0740 Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

1.000

EACH

11,852.48000

0745 Manhole Slab Base (10 Foot) 8.000

1.000

604-30010  
 

52,865.199.000

5,873.91

11.000

EACH

5,873.91000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

4.000

EACH

6,569.59000

0755 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

33,674.000

LF  

21.19000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 33.000

-33.000

0.000.000

-1,404.48EACH

42.56000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 25.000

-25.000

0.000.000

-1,653.75EACH

66.15000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 118.751

-118.751

0.000.000

-1,042.63LF  

8.78000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 1,050.000

-1,050.000

0.000.000

-7,507.50LF  

7.15000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 29,825.000

-29,825.000

0.000.000

-201,318.75LF  

6.75000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 5,118.000

-5,118.000

0.000.000

-196,480.02EACH

38.39000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 5,118.000

-5,118.000

0.000.000

-46,880.88EACH

9.16000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 825.000

-825.000

0.000.000

-2,887.50EACH

3.50000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 450.000

-450.000

0.000.000

-1,611.00EACH

3.58000
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

33,674.000

460,784.9133,674.000

460,784.91LF  

13.68370

0760 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

2,348.030

LF  

157.51000

0765 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

32.000

EACH

945.08000

0765 MATERIAL ALLOWANCE Guardrail End Treat 32.000

-32.000

0.000.000

-2,877.76EACH

89.93000

0765 MATERIAL ALLOWANCE Grdrl Hdwr Ancr Rod 32.000

-32.000

0.000.000

-9,896.00EACH

309.25000

0765 MATERIAL ALLOWANCE Guardrail End Treat 0.000

32.000

12,773.7632.000

12,773.76EACH

399.18000

0770 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

31.000

EACH

2,340.97000

0770 MATERIAL ALLOWANCE Transtion, Guardrail 18.000

-18.000

0.000.000

-21,922.20EACH

1,217.90000

0770 MATERIAL ALLOWANCE Transtion, Guardrail 17.000

-17.000

0.000.000

-20,704.30EACH

1,217.90000

0770 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

31.000

42,626.4931.000

42,626.48EACH

1,375.04800

0775 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

13.000

EACH

1,070.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0775 MATERIAL ALLOWANCE Transtion, Guardrail 14.000

-14.000

0.000.000

-6,937.70EACH

495.55000

0775 MATERIAL ALLOWANCE Transtion, Guardrail 8.000

-8.000

0.000.000

-3,964.40EACH

495.55000

0775 MATERIAL ALLOWANCE Transtion, Guardrail 0.000

13.000

10,902.1013.000

10,902.09EACH

838.62300

0780 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

27.000

EACH

2,840.66000

0780 MATERIAL ALLOWANCE Guardrail End Treat 27.000

-27.000

0.000.000

-47,036.70EACH

1,742.10000

0780 MATERIAL ALLOWANCE Guardrail End Treat 0.000

27.000

47,036.7027.000

47,036.70EACH

1,742.10000

0785 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

25.000

EACH

3,036.19000

0785 MATERIAL ALLOWANCE Guardrail End Treat 23.000

-23.000

0.000.000

-42,009.96EACH

1,826.52000

0785 MATERIAL ALLOWANCE Guardrail End Treat 0.000

25.000

42,009.9525.000

42,009.95EACH

1,680.39800

0790 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

18,664.000

LF  

15.20000

0795 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

50.000

EACH

2,924.85000
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NO.

ITEM
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UNITS
UNIT PRICE

PREV QTY/
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PERIOD
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CAT NO0200 ROADWAY 

0800 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

24.000

EACH

158.43000

0805 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

489.162.000

0.00

56.000

EACH

244.58000

0810 *Fence Combination Wire With Metal Posts 715.000

0.000

607-11200  
 

1,901.90715.000

0.00

25,475.470

LF  

2.66000

0815 *Fence (Plastic) 2,169.000

0.000

607-11525  
 

7,765.022,169.000

0.00

13,500.000

LF  

3.58000

0820 *Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

195.000

LF  

38.72000

0825 *16 Foot Gate (Special) 0.000

0.000

607-60117  
 

0.000.000

0.00

2.000

EACH

635.48000

0830 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

2.000

EACH

668.08000

0835 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

4,662.000

SY  

53.10000

0840 *Concrete Curb Ramp 0.000

167.000

608-00010  
 

24,492.22167.000

24,492.22

805.000

SY  

146.66000

0845 *Curb Type 2 (Section B) 0.000

327.000

609-20010  
 

9,051.36327.000

9,051.36

584.000

LF  

27.68000

0850 *Curb and Gutter Type 2 (Section I-B) 0.000

79.000

609-21010  
 

1,976.5879.000

1,976.58

3,689.000

LF  

25.02000
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
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PERIOD
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CAT NO0200 ROADWAY 

0855 *Curb and Gutter Type 2 (Section II-B) 0.000

923.000

609-21020  
 

26,157.82923.000

26,157.82

12,586.440

LF  

28.34000

0860 *Curb and Gutter Type 2 (Section II-M) 0.000

40.000

609-21021  
 

2,208.4040.000

2,208.40

427.000

LF  

55.21000

0865 *Curb and Gutter Type 2 (Special) 0.000

432.000

609-21900  
 

19,366.56432.000

19,366.56

792.000

LF  

44.83000

0870 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

10,582.000

LF  

12.84000

0875 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

2,131.500

SF  

9.83000

0880 Median Cover Material (Stone) 0.000

0.000

610-00055  
 

0.000.000

0.00

15,625.160

SF  

2.80000

0885 *Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

496.000

EACH

39.95000

0890 *Delineator (Drivable)(Type II) 0.000

0.000

612-00112  
 

0.000.000

0.00

221.000

EACH

44.27000

0895 *Delineator (Drivable)(Type III) 0.000

0.000

612-00113  
 

0.000.000

0.00

101.000

EACH

47.51000

0900 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

20.000

EACH

72.28000

0905 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

2.000

EACH

94.52000
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0910 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

5,630.000

LF  

18.91000

0915 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

7,420.000

LF  

26.13000

0920 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

2,495.000

LF  

13.34000

0925 *2 Inch Electrical Conduit (Plastic) 0.000

287.000

613-01200  
 

4,307.87287.000

4,307.87

37,090.000

LF  

15.01000

0930 *3 Inch Electrical Conduit (Plastic) 0.000

649.000

613-01300  
 

16,594.93649.000

16,594.93

649.000

LF  

25.57000

0935 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

12.000

EACH

1,406.74000

0940 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

2,124.01000

0945 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

3.000

EACH

822.92000

0950 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

15.000

EACH

2,224.09000

0955 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

4.000

EACH

2,796.80000

0960 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

270,227.22000
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0965 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

79.000

EACH

700.59000

0970 *Luminaire (LED) (14,000 Lumens) 0.000

0.000

613-13014  
 

0.000.000

0.00

65.000

EACH

3,547.42000

0975 *Light Standard Metal (12 Foot) 0.000

0.000

613-34120  
 

0.000.000

0.00

5.000

EACH

1,506.83000

0980 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

34.000

EACH

1,873.79000

0985 *Light Standard Metal (30 Foot) (2 Arm) 0.000

0.000

613-34302  
 

0.000.000

0.00

15.000

EACH

1,896.04000

0990 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

71.000

EACH

2,835.71000

0995 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

21.000

EACH

705.98000

1000 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

126.000

EACH

1,384.49000

1005 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

20.000

EACH

5,665.87000

1010 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

2.000

EACH

14,840.26000

1015 *Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

1.000

EACH

25,577.06000
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1020 *Local Control Station 0.000

0.000

613-50127  
 

0.000.000

0.00

4.000

EACH

1,873.79000

1025 *Temporary Lighting 0.100

0.000

613-50210  
 

11,427.940.100

0.00

1.000

L S 

114,279.42000

1030 *Troubleshooting 0.000

0.000

613-60700  
 

0.000.000

0.00

60.000

HOUR

205.73000

1035 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

965.580

SF  

27.00000

1040 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

3,145.000

SF  

28.08000

1045 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

7,051.250

SF  

30.23000

1050 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

29.000

LF  

46.43000

1055 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

189.600

LF  

51.83000

1060 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

408.700

LF  

56.14000

1065 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

113.900

LF  

59.39000

1070 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

250.900

LF  

68.02000
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1075 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

140.000

LF  

72.34000

1080 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

805.000

LF  

8.63000

1085 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

78.000

EACH

129.57000

1090 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

2,227.000

LF  

20.51000

1095 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

198.500

EACH

358.47000

1100 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

80.000

LF  

132.81000

1105 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

461.000

LF  

27.00000

1110 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

34.000

EACH

390.86000

1115 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

2.000

EACH

1,826.89000

1120 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

12.000

EACH

1,838.76000

1125 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

22.000

EACH

1,962.93000
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1130 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

6.000

EACH

2,064.43000

1135 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

12.000

EACH

2,714.41000

1140 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

6.000

EACH

2,911.99000

1145 *Dynamic Message Sign (Color LED)(Overhead) 0.000

0.000

614-10115  
 

0.000.000

0.00

2.000

EACH

144,649.45000

1150 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

7.000

EACH

22,179.76000

1155 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

3.000

EACH

30,957.66000

1160 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

0.000.000

0.00

4.000

EACH

30,336.82000

1165 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

38,441.18000

1170 *Monotube Overhead Sign Cantilever (36 Inch Diameter) 0.000

0.000

614-33600  
 

0.000.000

0.00

6.000

EACH

71,243.00000

1175 *Monotube Overhead Sign Cantilever (36 Inch Diameter) 0.000

0.000

614-33600  
 

0.000.000

0.00

2.000

EACH

71,243.00000

1180 *Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

74,694.85000
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1185 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

2.000

EACH

93,915.99000

1190 *Monotube Overhead Sign Bridge (30 Inch Diameter) 0.000

0.000

614-43000  
 

0.000.000

0.00

1.000

EACH

173,088.44000

1195 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

11.000

EACH

505.98000

1200 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

23.000

EACH

1,306.65000

1205 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

34.000

EACH

103.42000

1210 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

28.000

EACH

806.23000

1215 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

12.000

EACH

556.03000

1220 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

24.000

EACH

811.80000

1225 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

10.000

EACH

11,804.37000

1230 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

1.000

EACH

13,294.51000

1235 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

2.000

EACH

34,757.00000
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1240 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

12.000

EACH

189.05000

1245 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

3.000

EACH

1,056.44000

1250 *Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

8.000

EACH

2,424.26000

1255 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

5.000

EACH

13,043.19000

1260 *Intersection Detection System (Camera)(Install Only) 0.000

0.000

614-72896  
 

0.000.000

0.00

2.000

EACH

10,700.00000

1265 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

1.000

EACH

5,350.00000

1270 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

54,912.000

LF  

0.43000

1275 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

4.000

EACH

13,116.58000

1280 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

13,806.05000

1285 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

15,396.27000

1290 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

16,235.87000
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1295 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

7.000

EACH

839.60000

1300 *Surface Sensor 0.000

0.000

614-86737  
 

0.000.000

0.00

1.000

EACH

64,498.67000

1305 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

8.000

EACH

11,509.68000

1310 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

10,675.000

LF  

8.45000

1315 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

10.000

EACH

939.68000

1320 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

4,781.80000

1325 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

0.000.000

0.00

2.000

EACH

4,781.80000

1330 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

13,233.35000

1335 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

2.000

EACH

7,584.16000

1340 *Breakaway Tapered ITS Pole Steel (40 Feet) 0.000

0.000

614-87402  
 

0.000.000

0.00

3.000

EACH

3,842.12000

1345 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

12.000

EACH

6,950.29000
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CAT NO0200 ROADWAY 

1350 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

33.000

EACH

1,277.71000

1351 24 In Weld Steel Pipe (J) 100.000

0.000

619-10247  
 

58,341.00100.000

0.00

100.000

LF  

583.41000

1355 *Detour Pavement (TYPE 1) 5,491.000

0.000

621-00450  
 

258,790.835,491.000

0.00

35,275.000

SY  

47.13000

1360 *Detour Pavement (TYPE 2) 4,802.000

167.000

621-00450  
 

152,399.234,969.000

5,121.89

11,496.000

SY  

30.67000

1365 *Detour Pavement (TYPE 3) 0.000

0.000

621-00450  
 

0.000.000

0.00

2,789.000

SY  

42.45000

1366 Detour Pavement 51.410

0.000

621-00451  
 

4,185.2951.410

0.00

100.000

TON 

81.41000

1370 2 Inch Plastic Pipe (Irrigation/Sleeve) 0.000

182.000

623-00602  
 

2,748.20182.000

2,748.20

718.000

LF  

15.10000

1375 6 Inch Plastic Pipe (Irrigation/Sleeve) 0.000

182.000

623-00606  
 

3,472.56182.000

3,472.56

718.000

LF  

19.08000

1380 Detour Drainage Pipe (Class 0) 1,964.000

80.000

624-20300  
 

132,042.402,044.000

5,168.00

4,802.000

LF  

64.60000

1385 12 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29013  
 

0.000.000

0.00

29.000

LF  

181.17000

1390 18 Inch Drainage Pipe (Class 9) (Complete In Place) 1,032.000

204.000

624-29019  
 

110,844.481,236.000

18,294.72

4,043.000

LF  

89.68000
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1395 24 Inch Drainage Pipe (Class 9) (Complete In Place) 1,233.500

110.000

624-29025  
 

170,396.111,343.500

13,951.30

1,893.000

LF  

126.83000

1400 30 Inch Drainage Pipe (Class 9) (Complete In Place) 978.000

277.000

624-29031  
 

161,606.351,255.000

35,669.29

1,255.000

LF  

128.77000

1405 36 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29037  
 

0.000.000

0.00

652.000

LF  

213.27000

1410 48 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

226.000

624-29049  
 

53,882.92226.000

53,882.92

396.000

LF  

238.42000

1415 60 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29061  
 

0.000.000

0.00

439.000

LF  

343.90000

1420 18 Inch Equivalent Drainage Pipe Elliptical (Class 9) 
(Comp 

0.000

0.000

624-49019  
 

0.000.000

0.00

31.000

LF  

142.29000

1425 24 Inch Equivalent Drainage Pipe Elliptical (Class 9) 
(Compl 

148.000

0.000

624-49025  
 

19,842.36148.000

0.00

148.000

LF  

134.07000

1430 Construction Surveying 0.180

0.030

625-00000  
 

220,101.250.210

31,443.04

1.000

L S 

1,048,101.17000

1435 *Mobilization (without Autopay) 0.500

0.000

626-00100  
 

3,521,087.300.500

0.00

1.000

L S 

7,042,174.59000

1440 Mobilization (without Autopay) (OVERHEAD) 0.210

0.030

626-00100  
 

2,540,109.570.240

317,513.70

1.000

L S 

10,583,789.89000

1445 *Public Information Management (Tier I) 129.000

19.000

626-01111  
 

13,460.60148.000

1,728.05

726.000

DAY 

90.95000
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1450 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,743.000

GAL 

101.99000

1455 *Pavement Marking Paint (High Build) 287.580

0.000

627-00013  
 

15,650.10287.580

0.00

5,180.000

GAL 

54.42000

1460 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,183.000

SF  

17.42000

1465 *Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

16,203.000

SF  

21.22000

1470 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

0.000

0.000

627-30323  
 

0.000.000

0.00

1,648.000

SF  

45.07000

1475 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

0.000

0.000

627-30328  
 

0.000.000

0.00

2,022.000

SF  

17.49000

1480 *Flagging 6,637.500

352.500

630-00000  
 

212,635.806,990.000

10,723.05

10,000.000

HOUR

30.42000

1485 *Traffic Control Inspection 28.000

5.000

630-00007  
 

5,377.0233.000

814.70

240.000

DAY 

162.94000

1490 *Uniformed Traffic Control Coordination 12.750

2.000

630-00015  
 

801.0714.750

108.62

150.000

HOUR

54.31000

1495 *Traffic Control Management (Special) 225.000

26.000

630-00017  
 

190,862.91251.000

19,770.66

900.000

DAY 

760.41000

1500 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

0.000

DAY 

535.00000



CONTID: C23018         COLORADO DEPARTMENT OF TRANSPORTATION Page 35

PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1501 Added Item (Day)/ Courtesy Patrol 113.750

19.000

900-00005  
 

71,021.25132.750

10,165.00

786.000

DAY 

535.00000

1505 *Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

1.000

L S 

2,715.73000

1510 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

36.000

MON 

651.78000

1515 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

25.000

EACH

651.78000

1519 Barricade (3 M-A) (Temp) 8.000

0.000

630-80335  
 

1,284.008.000

0.00

30.000

EACH

160.50000

1520 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

20.000

EACH

217.26000

1525 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

6.000

EACH

325.89000

1530 *Construction Traffic Sign (Panel Size A) 81.500

11.000

630-80341  
 

8,039.1892.500

956.01

257.000

EACH

86.91000

1535 *Construction Traffic Sign (Panel Size B) 56.500

0.000

630-80342  
 

6,137.6056.500

0.00

187.000

EACH

108.63000

1540 *Construction Traffic Sign (Panel Size C) 0.500

0.000

630-80343  
 

59.750.500

0.00

15.000

EACH

119.50000

1545 *Construction Traffic Sign (Special) 60.000

0.000

630-80344  
 

978.0060.000

0.00

1,000.000

SF  

16.30000
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1550 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

500.000

EACH

32.59000

1555 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

8,690.36000

1560 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

48.891.000

0.00

4.000

EACH

48.89000

1565 *Drum Channelizing Device 153.500

0.000

630-80360  
 

7,504.62153.500

0.00

307.000

EACH

48.89000

1570 *Drum Channelizing Device (With Light) (Steady Burn) 27.000

0.000

630-80364  
 

1,613.2527.000

0.00

200.000

EACH

59.75000

1575 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

5,431.47000

1580 *Barrier (Temporary) 32,370.000

0.000

630-80370  
 

1,603,933.5032,370.000

0.00

70,575.000

LF  

49.55000

1585 Glare Screen (Temporary) 806.000

0.000

630-80378  
 

16,345.68806.000

0.00

29,500.000

LF  

20.28000

1590 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

500.000

EACH

13.03000

1595 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.500

0.000

630-85006  
 

2,564.890.500

0.00

6.000

EACH

5,129.78000

1600 *Impact Attenuator (Temporary) 4.500

0.000

630-85010  
 

31,774.104.500

0.00

38.000

EACH

7,060.91000
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1605 *Mobile Attenuator 137.000

9.000

630-85041  
 

103,089.14146.000

6,354.81

200.000

DAY 

706.09000

1610 *Traffic Signal (Temporary) 0.000

1.000

630-86810  
 

131,221.481.000

131,221.48

3.000

EACH

131,221.48000

1611 Added Item (Each)/ Added Item (Each)/ Temp Traffic 
Light Extra Work East SH 60

0.000

1.000

900-00007  
 

28,249.071.000

28,249.07

1.000

EACH

28,249.07000

1612 Added Item (Each)/ Added Item (Each)/ Temp Traffic 
Light Extra Work West SH 60

0.000

1.000

900-00007  
 

36,128.551.000

36,128.55

1.000

EACH

36,128.55000

1615 Night Work Lighting 0.345

0.025

632-00000  
 

63,008.480.370

4,257.33

1.000

L S 

170,293.18000

1620 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,080,000.000

F A 

1.00000

1625 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

270,635.000

F A 

1.00000

1630 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

838,382.000

F A 

1.00000

1635 F/A Fuel Cost Adjustment 150,923.120

47,648.370

700-70016  
 

198,571.49198,571.490

47,648.37

442,767.000

F A 

1.00000

1640 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

400,000.000

F A 

1.00000

1645 F/A Asphalt Cement Cost Adjustment 0.000

1,250.840

700-70019  
 

1,250.841,250.840

1,250.84

707,146.000

F A 

1.00000
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1650 *F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1655 F/A (42-INCH WATERLINE WARRANTY) 0.000

0.000

700-70035  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1660 F/A (ELECTRIC SERVICE) 0.000

0.000

700-70035  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1665 F/A (FIELD LABORATORY EQUIPMENT) 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1670 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1675 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1680 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1685 CMGC Overrun Pool 87,734.090

51,758.160

700-71000  
 

139,492.25139,492.250

51,758.16

2,546,140.000

F A 

1.00000

1686 Added Item (Dollar)/ Working Time Violation 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1980 Added Item (Lump Sum)/ Place and Remove Temp Emb and 
ABC(RAP)

0.500

0.000

900-00014  
 

2,784.500.500

0.00

0.500

L S 

5,569.00000

CAT 23,339,007.984,157,246.66104,028,492.12CURRENT AMT0200 $ $ $
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1690 Removal of Bridge 1.000

0.000

202-00400  
 

116,586.021.000

0.00

1.000

EACH

116,586.02000

1691 F/A NB LTR Pier Cap Footing Removal 0.000

0.000

700-70034  
 

0.000.000

0.00

54,000.000

F A 

1.00000

1695 Removal of Piling 14.000

0.000

202-00405  
 

31,398.2214.000

0.00

14.000

EACH

2,242.73000

1700 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

415.000

SF  

1.10000

1705 Structure Excavation 605.000

0.000

206-00000  
 

8,996.35605.000

0.00

605.000

CY  

14.87000

1710 Structure Backfill (Flow-Fill) 40.000

0.000

206-00065  
 

9,657.2040.000

0.00

40.000

CY  

241.43000

1715 Structure Backfill (Class 1) 844.000

0.000

206-00100  
 

36,663.36844.000

0.00

844.000

CY  

43.44000

1720 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

50.000

CY  

32.46000

1725 Mechanical Reinforcement of Soil 772.000

0.000

206-00360  
 

15,463.16772.000

0.00

772.000

CY  

20.03000

1730 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

263.000

TON 

127.75000

1735 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

124.000

LF  

17.92000
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1740 *Drilling Hole to Facilitate Pile Driving 737.000

0.000

502-00100  
 

25,205.40737.000

0.00

737.000

LF  

34.20000

1745 Pile Tip 14.000

0.000

502-00460  
 

3,191.3014.000

0.00

14.000

EACH

227.95000

1750 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

1,297.79000

1755 Dynamic Pile Test 2.000

0.000

502-02010  
 

5,136.002.000

0.00

2.000

EACH

2,568.00000

1760 Steel Piling (HP 12x74) 807.000

0.000

502-11274  
 

84,266.94807.000

0.00

807.000

LF  

104.42000

1765 *Drilled Shaft (42 Inch) 413.610

0.000

503-00042  
 

150,657.44413.610

0.00

413.610

LF  

364.25000

1770 Crosshole Sonic Logging Testing 5.000

0.000

503-00310  
 

15,782.505.000

0.00

5.000

EACH

3,156.50000

1775 *Waterproofing (Membrane) 0.000

1,594.000

515-00120  
 

26,364.761,594.000

26,364.76

1,594.000

SY  

16.54000

1780 Bridge Compression Joint Sealer 0.000

130.000

518-00000  
 

16,363.10130.000

16,363.10

130.000

LF  

125.87000

1785 Concrete Class D 9.800

115.300

601-03000  
 

62,785.19125.100

57,866.76

127.000

CY  

501.88000

1790 Concrete Class G 453.100

0.000

601-04550  
 

453,915.58453.100

0.00

453.100

CY  

1,001.80000
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1791 F/A C-17-FE Pier Column Elevation Correction 0.000

0.000

700-70034  
 

0.000.000

0.00

15,310.000

F A 

1.00000

1795 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

755.000

SY  

9.43000

1800 *Reinforcing Steel (Epoxy Coated) 157,680.000

21,425.000

602-00020  
 

216,717.05179,105.000

25,924.25

179,105.000

LB  

1.21000

1805 15 Inch Plastic Pipe 31.000

0.000

603-50015  
 

2,232.9331.000

0.00

31.000

LF  

72.03000

1810 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

9,459.071.000

0.00

1.000

EACH

9,459.07000

1815 Transition Type BR10B-GR3 0.000

0.000

606-01402  
 

0.000.000

0.00

4.000

EACH

3,867.20000

1820 Transition Type BR9-GR3 0.000

0.000

606-01407  
 

0.000.000

0.00

9.000

EACH

3,745.00000

1825 *Bridge Rail Type 10 MASH 0.000

460.000

606-11035  
 

134,090.00460.000

134,090.00

460.000

LF  

291.50000

1830 *2 Inch Electrical Conduit 0.000

476.000

613-00200  
 

10,591.00476.000

10,591.00

480.000

LF  

22.25000

1835 Prestressed Concrete Box (Depth Less Than 32 Inches) 11,686.000

0.000

618-01992  
 

687,253.6611,686.000

0.00

11,686.000

SF  

58.81000

CAT 2,122,776.23271,199.872,287,322.08CURRENT AMT0300 $ $ $
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PCN: 23018-BID    ESTIMATE RUN 10/06/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0301 Walls 

1840 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

4,200.000

CY  

14.87000

1845 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

1,235.000

CY  

67.16000

1850 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

9,815.000

CY  

43.44000

1855 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

1,020.000

CY  

32.46000

1860 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

3,441.000

CY  

20.03000

1865 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

2,090.000

SY  

14.52000

1870 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

6,625.000

SF  

45.48000

1875 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

182.000

CY  

983.61000

1880 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,107.000

SY  

9.43000

1885 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

11,365.000

LB  

1.06000

1890 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

10,270.000

LB  

1.21000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO0301 Walls 

1895 Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

614.000

LF  

38.72000

CAT 0.000.001,243,148.14CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1900 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

9,722.56000

1905 Sanitary Facility 7.000

0.000

620-00020  
 

26,215.007.000

0.00

12.000

EACH

3,745.00000

CAT 26,215.000.0054,662.56CURRENT AMT0400 $ $ $

CAT NO1300 Water Quality 

1910 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

80.000

CY  

37.54000

1915 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

7.000

CY  

1,402.60000

1920 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

41.000

CY  

880.90000

1925 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

10,250.000

LB  

1.06000

1930 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

5,839.87000

1935 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

3.000

EACH

5,571.28000

1940 Inlet Type R  L 5 (5 Foot) 0.000

2.000

604-19105  
 

15,441.722.000

15,441.72

4.000

EACH

7,720.86000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:14:33

CUMULATIVE
AMOUNT

CAT NO1300 Water Quality 

1945 Inlet Type R  L 5 (10 Foot) 0.000

1.000

604-19110  
 

8,556.371.000

8,556.37

3.000

EACH

8,556.37000

1950 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

1.000

EACH

34,294.73000

1955 Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

5,873.911.000

5,873.91

3.000

EACH

5,873.91000

1960 18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

153.000

624-29019  
 

13,721.04153.000

13,721.04

590.000

LF  

89.68000

1965 24 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29025  
 

0.000.000

0.00

220.000

LF  

126.83000

1970 30 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

349.000

624-29031  
 

44,940.73349.000

44,940.73

642.000

LF  

128.77000

1975 48 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

226.000

624-29049  
 

53,882.92226.000

53,882.92

226.000

LF  

238.42000

CAT 142,416.69142,416.69408,193.08CURRENT AMT1300 $ $ $

$25,630,415.904,570,863.22$108,021,817.98$CURRENT AMTPROJECT TOTAL


